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Micro Surfacing Begins

CONSTRUCTION ACTIVITIES

This week the contractor mobilized in 30 men and began the micro surfacing. They
completed all of the areas on top of the ridge and the majority of pull offs and
parking areas along Hurricane Ridge Road. The continuous crew which is doing
the mainline suffered a breakdown and were only able to complete 4 lane miles.
Balarde Company cleaned and sealed the cracks in the Sol Duc areas.

Next week, they plan to do all of Hurricane Ridge Road as well as the parking
lots and pull offs along Sol Duc Road. Crack sealing on Sol Duc Road will continue
but should be complete by the end of the week.

Micro surfacing the HR Visitor’s Center Laborers hand finishing at a view point

Work in the HQ lots will take place
tomorrow, Saturday from 8 to 6.

WORK SCHEDULE
Monday - Friday, 10 hrs per day

DELAYS AND CLOSURES

Delays up to 15 min from 8am to 6pm

Contact Us:
Project Website:

donald.brouillard @dot.gov

https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

August 19, 2016

Project Information
Contractor:

Intermountain Slurry
Seal, Inc.
Begin Construction:

May 16, 2016
Est. Completion Date:

October 2016

Project Description:
Repair, Micro Sur-
face, and Stripe
asphalt pavements,
throughout Olympic
National Park from
Hurricane Ridge to
Sol Duc.
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Project Engineer:
Don Brovillard


mailto:cattlepointroad@dot.gov
https://flh.fhwa.dot.gov/projects/wa/pavement-preservation/

